WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1135266
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 05-26-12 through 06-29-12
Task Order Period of Performance: 02-06-09 through 09-23-12

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,777,010.37 (93.81 %) of the Task Order Ceiling ($1,894,267.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
o The Project Manager with the help of Project Controls Specialist and support staff performed routine
project management activities including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No activity.

Task 3 - Field Investigation / Data Acquisition (FI)

Subtask FI1.01

e The Project Manager reviewed RSCC form and other lab issues.

Subtask FI.02

e The Sr. Health and Safety Specialist reviewed subcontractors” health and safety documentation.

e The Sr. Engineer reviewed waste disposal and hauling subcontractor qualifications.

o The Staff Geologist performed field oversight of surveying subcontractor for MW32.

e The Staff Hydrogeologist performed oversight of investigation derived waste pickup.

e The Contract Administrator prepared subcontract tasking documents.

Subtask FI.03

e The Project Manager revised the 2008-2009 groundwater monitoring report.

e  The Project Hydrogeologist reviewed the 2010-2011 groundwater monitoring report.

e The Staff Hydrogeologist, Junior Hydrogeologist, two Word Processors, and support staff prepared the
final 2010-2011 groundwater monitoring report.

Task 5 - Analytical Support and Data Validation (AN)
e A Database Specialist updated project database with laboratory results and exported data queries..

Task 6 - Data Evaluation (DE)
e The Staff Geologist prepared MW32 boring log.

Task 7 - Risk Assessment (RA)

No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)

No Activity
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EP-S9-08-04
Omega OU02 RI/FS

Task 13 - Post RI/FS Support (PR)
No Activity

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Over 85% of the task order funding ceiling has been expended. It is anticipated that the remaining funding
will suffice for the rest of the period of performance.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008
June, 2012

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period:  5/26/2012 through  6/29/2012
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 95.60 14,262.67 91.00 15,151.00 -4.60 888.33
PP.03 PROJECT MANAGEMENT 12.70 1,713.40 437.90 68,130.33 515.00 78,692.00 77.10 10,561.67
PP.04 SITE SPECIFIC PLANS 0.00 0.00 67.00 10,123.54 93.00 13,086.00 26.00 2,962.46
CR COMMUNITY INVOLVEMENT 0.00 0.00 88.40 14,862.71 258.00 44,424.00 169.60 29,561.29
FI FIELD INVESTIGATION/DATA ACQUISITION 58.30 12,432.56  3,285.60 559,186.29  2,841.00 610,953.00 -444.60 51,766.71
AN ANALYTICAL SUPPORT/DATA VALIDATION 7.30 723.86 382.20 53,477.44 305.00 41,871.00 -77.20 -11,606.44
DE DATA EVALUATION 5.00 506.37  2,095.90 324,881.93  2,269.00 344,127.00 173.10 19,245.07
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 3.00 430.00 0.00 -0.98
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RR RIREPORT 0.00 0.00 520.30 75,226.77 551.00 80,286.00 30.70 5,059.23
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 0.00 1,520.40 273,442.85  1,656.00 273,443.00 135.60 0.15
FS FS REPORT 0.00 0.00 380.10 60,153.72 411.00 60,154.00 30.90 0.28
PR POST RI/FS SUPPORT 0.00 0.00 899.50 175,391.53 964.00 179,682.00 64.50 4,290.47
(60] TASK ORDER CLOSEOUT 0.00 0.00 0.00 0.00 36.00 4,522.00 36.00 4,522.00
Totals: 83.30 15,376.19  10,653.30 1,777,010.37 10,907.00 1,894,267.00 253.70 117,256.63






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 1.00

HARTLEY, JAMES D 1.00

SINGH, UDAI PRATAP 4.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 3.00

GRIGORIEFF, MIKE 5.00

PERINA, TOMAS 5.00 301.00

TOWELL, DAVID G 1.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

BROWN, KATHRYN LAUKONEN 8.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 8.80

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 7.00

RICHARDSON, SHELLY 5.00

ESQUIVEL, ROSA | Junior Engineer/Scientist/Specialist 5.00 31.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 26.80

DAISEY, SHANNON 2.80

DESJARLAIS, MIRANDA 16.70

ESQUIVEL, ROSA | 99.80

JENSEN, NANCY KEATING 5.00

RICHARDSON, SHELLY 1.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 1



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

PROJECT PLANNING AND SUPPORT

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECT LABOR 10.00 1,505.80 560.00 87,943.05 699.00 106,778.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 2



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S908 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 4.00
TOTAL, TEAM SUB DIRECT LABOR 4.00 619.91

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 3



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50

LOPEZ, SARAH Senior Technician 0.50

LOPEZ, DAVID Administrative and Clerical 0.40

LOPEZ, SARAH 2.70 9.60

NANDA, NIDHI 0.50

TOTAL, TEAM SUB DIRECT LABOR 2.70 207.60 36.50 3,678.57

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 12.70 1,713.40 600.50 92,241.53 699.00 106,778.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01 151.00
SUBTOTAL, TASK 1 COSTS 1,713.40 92,516.54 106,929.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 5



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

COMMUNITY INVOLVEMENT

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 88.40 13,209.43 258.00 41,984.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,653.28 2,440.00
SUBTOTAL, TASK 2 COSTS 14,862.71 44,424.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 6



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

GRISWOLD, STEVEN Principal Engineer/Scientist/Specialist 1.00
ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00
BLASCO, JOHN CALVERT 3.00
CAVIL, RICHARD 1.00 23.00
PERINA, TOMAS 6.00 212.00
TURNER, ALTA 63.00
WUTTIG, MARK O 7.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 22.00
BROWN, CHERYL 1.00
JABLONSKI, DANIEL R 309.00
MEKURIA, TEWODROS 4.00
SKEITH, BRIAN P 6.00
SUN, KERANG 1.00 46.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00
FOXWORTHY, TERRY 1.00
HERNANDEZ, ROBERT 176.00
KAMALI, CEM 4.00 160.00
MATHUR, VIKAS 17.00
MAYRY, MATTHEW 12.00 202.00
NGUYEN, CRYSTAL 4.00 70.00
OCKERMAN, JEFF 123.00
RISAT, TEDROS 10.00
RUSSART, KIMBERLY 13.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 7



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

OVIEDO, MIGUEL A. 25.00

RITCHIE, ANDRE 4,00 262.00

BAILEY, TRAVIS Senior Technician 4.00 7.00

FOXWORTHY, TERRY 250

HAMMERSCHMIDT, MARK 15.00

LADEAU, MICHAEL 216.50

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

VOLLMAR, GERALD ANDREW 4.90

WRIGHT, LINDA A 1.90 1.90

FOXWORTHY, TERRY Technician 0.80

PALM, MICHAEL SCOTT 534.00

CIZAN, KIM Administrative and Clerical 320

CLARK, SUSAN ELAINE 350

DAISEY, SHANNON 0.50 6.30

DIAZ, FROILAN 3.60 8.80

DURAND, DAWN R 14.80 28.10

ESQUIVEL, ROSA | 0.50

FAGERBURG, SHERYL A 320

HILL, JARED 0.30 0.50

LANCE, JOEL 5.70

LOPEZ, RAUL DAVID 0.20 0.20

MEIDL, JOHN BENEDICT 2.70

THOMAS, LUCRETIA L 450

TOTAL, PRIME DIRECT LABOR 57.30 6,586.03 2,788.80 331,451.74 2,841.00 343,379.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 8



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

CH2M HILL CONSTRUCTORS
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

SCHWAN, LISA MARIE Senior Engineer/Scientist/Specialist 1.00 2.00

HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00

TOTAL, TEAM SUB DIRECT LABOR 1.00 213.32 17.00 2,726.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 9



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00

DUNCAN, DAVID FARLEY 2.00

LEE, ELAINE CHAN 5.00

TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

FIELD INVESTIGATION / DATA ACQUISITION

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30

LOPEZ, SARAH Senior Technician 8.50

LOPEZ, SARAH Administrative and Clerical 48.00

TOTAL, TEAM SUB DIRECT LABOR 275.80 28,884.95

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CFESTINC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 194.00
TOTAL, TEAM SUB DIRECT LABOR 194.00 23,061.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 12



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 58.30 6,799.35 3,285.60 387,254.24 2,841.00 343,379.00
SUBTOTAL, DIRECT COSTS(Non_labor) 5,633.21 171,932.05 267,574.00
SUBTOTAL, TASK 3 COSTS 12,432.56 559,186.29 610,953.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 13



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC Work Area Code:
OMEGA 0U02 RI/FS Action Code:

CH2M HILL INC Operable Unit:

EP S908 04 TO Type:

09BC Type Site:

CA Task Order Status:
9 Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 43.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 50.00

JABLONSKI, DANIEL R 30.50

JOSHI, LEENAM 4.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00

JONES, BRYAN H 27.00

NGUYEN, CRYSTAL 13.00

POWERS-MORRIS, KIMBERLY A 0.50

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00

BAILEY, TRAVIS Senior Technician 3.50

FRANCUZ, KIMBERLEY A 0.50

CLARK, SUSAN ELAINE Administrative and Clerical 1.00

LANCE, JOEL 0.80

PRENTICE, BRITTANY 0.50

TOTAL, PRIME DIRECT LABOR 181.30 28,392.60 305.00 41,871.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 14



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

TASK ORDER -- Task Level Specific Detail Report

ANALYTICAL SUPPORT AND DATA VALIDATION

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
LEE, ELAINE CHAN Project Engineer/Scientist/Specialist 60.00
MADER, SARAH Staff Engineer/Scientist/Specialist 39.00
TOTAL, TEAM SUB DIRECT LABOR 99.00 14,241.83

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 15



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40

MADER, SARAH 4.00 23.50

LOPEZ, SARAH Senior Technician 20.30

LOPEZ, SARAH Administrative and Clerical 3.30 49.70

TOTAL, TEAM SUB DIRECT LABOR 7.30 723.86 101.90 9,892.82

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 16



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 7.30 723.86 382.20 52,527.25 305.00 41,871.00
SUBTOTAL, DIRECT COSTS(Non_labor) 950.19
SUBTOTAL, TASK 5 COSTS 723.86 53,477.44 41,871.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 17



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code:
OMEGA 0U02 RI/FS Action Code:

CH2M HILL INC Operable Unit:

EP S908 04 TO Type:

09BC Type Site:

CA Task Order Status:
9 Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 7.00

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

CHUANG, YUEH 1.00

GRIGORIEFF, MIKE 23.00

PERINA, TOMAS 620.00

TURNER, ALTA 43.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 11.00

BROWN, CHERYL 7.00

JABLONSKI, DANIEL R 56.00

SUN, KERANG 500.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

KAMALI, CEM 3.00 4.00

KERRIDGE, BENJAMIN 14.30

MADER, SARAH 33.00

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 14.00

POWERS-MORRIS, KIMBERLY A 8.80

CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 32.00

NGUYEN, CRYSTAL 5.00

BAILEY, TRAVIS Senior Technician 6.20

FRANCUZ, KIMBERLEY A 1.90

HAMMERSCHMIDT, MARK 11.00

LAMONT, WENDY 450

LARSON, M LYN 14.60

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
SEIFERT, BARBARA 10.60
VOLLMAR, GERALD ANDREW 1.30
WRIGHT, LINDA A 33.40
CLARK, SUSAN ELAINE Administrative and Clerical 5.90
DAISEY, SHANNON 0.50
DIAZ, FROILAN 9.70
ESQUIVEL, ROSA | 470
HILL, JARED 0.40
LANCE, JOEL 0.50
MCNARY, PATRICIA 3.00
THOMAS, LUCRETIA L 2.00 3.50
TOTAL, PRIME DIRECT LABOR 5.00 506.37 1,493.80 256,005.03 2,269.00 343,562.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 19



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 49.50
TOTAL, TEAM SUB DIRECT LABOR 49.50 4,262.94

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 20



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR

Direct Labor
LEE, ELAINE CHAN Project Engineer/Scientist/Specialist 8.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 5.00
BAKKOURY, AZIZ 3.00
BROWN, MICHAEL C. 27.00
DODS, DEVON 17.80
MADER, SARAH 42.00
TOTAL, TEAM SUB DIRECT LABOR 102.80 12,149.02

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 21



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 205.50
TOTAL, TEAM SUB DIRECT LABOR 291.80 32,830.92

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 22



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 157.50
KAYSER, ERICK 0.50
TOTAL, TEAM SUB DIRECT LABOR 158.00 18,777.18

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 23



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code: RI Contract Period:
Action Code: Co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:
Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
Task Order Status: ON-GOING Invoice Date:
Performance Based: No Invoice Number:
Invoice Purpose:
DATA EVALUATION Task Category Code: DE

TASK ORDER -- Task Level Specific Detail Report

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Cost Elements

SUBTOTAL, DIRECT LABOR

SUBTOTAL, DIRECT COSTS(Non_labor)

SUBTOTAL, TASK 6 COSTS

Current Cumulative Approved Budget
Hours | Dollars Hours Dollars Hours Dollars
5.00 506.37 2,095.90 324,025.09 2,269.00 343,562.00
856.84 565.00
506.37 324,881.93 344,127.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 24



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 3.00 430.00
SUBTOTAL, TASK 7 COSTS 430.98 430.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 25



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 520.30 74,599.70 551.00 80,202.00
SUBTOTAL, DIRECT COSTS(Non_labor) 627.07 84.00
SUBTOTAL, TASK 9 COSTS 75,226.77 80,286.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 26



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 27



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,520.40 273,300.07 1,656.00 273,184.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 259.00
SUBTOTAL, TASK 11 COSTS 273,442.85 273,443.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 28



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 380.10 58,997.79 411.00 58,190.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,155.93 1,964.00
SUBTOTAL, TASK 12 COSTS 60,153.72 60,154.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 29



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 899.50 174,806.23 964.00 175,183.00
SUBTOTAL, DIRECT COSTS(Non_labor) 585.30 4,499.00
SUBTOTAL, TASK 13 COSTS 175,391.53 179,682.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 30



REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL INC
Contract Number: EP S908 04
SSID: 09BC
State: CA
Region: 9
Task Number: 15 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER CLOSEOUT
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

RI Contract Period:
Co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:
No Invoice Number:

Invoice Purpose:

Task Category Code: CO

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,522.00
SUBTOTAL, TASK 15 COSTS 4,522.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 31



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
ALL FIRMS

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

TASK ORDER TOTALS ALL TASKS

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 83.30 9,742.98 10,653.30 1,598,491.59 10,907.00 1,616,566.00
TOTAL, OTHER DIRECT COSTS 552.21 85,486.21 66,488.00
TOTAL, TRAVEL 1,316.20 23,189.40 31,572.00
TOTAL, SUBPOOL 3,620.00 67,156.89 172,732.00
TOTAL, SUBPOOL PROFIT 144.80 2,686.28 6,909.00
TASK ORDER TOTAL 15,376.19 1,777,010.37 1,894,267.00

Average Hourly Rate 184.59 166.80

Expenditure Limit Dollars 1,894,267.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

5/26/12

6/29/12

7/20/12

38

Monthly Progress

Page 32



REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RI/FS Action Code: co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 18.95 15,270.01
Field Equipment 0.00 4,100.09
Mail/Courier/Freight 88.73 44,270.71
Other 444 .53 21,029.88
Reproduction 0.00 414.83

Total, CH2M HILL INC ODCs 552.21 85,085.52

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 002
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
E2 CONSULTING ENGINEERS INC
Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 9/23/12
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 5/26/12
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/29/12
State: CA Task Order Status: ON-GOING Invoice Date: 712012
Region: 9 Performance Based: No Invoice Number: 38
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
PALM, MICHAEL SCOTT Chino Hills, CA Whittier, CA 3/9/2012 3/26/2012 1,154.63] 0.00 0.00] 0.00 1,154.63|Groundwater Sampling (rental invoice date 4-30-12)
LADEAU, MICHAEL Riverside, CA Whittier, CA 4/30/2012 4/30/2012 94.41 0.00 0.00] 0.00 94.41]|Groundwater sampling
MAYRY, MATTHEW Santa Ana, CA Norwalk, CA 5/18/2012 5/18/2012 31.08 0.00 0.00 0.00 31.08]Extend Monitoring well concrete box @ field loc
KAMALI, CEM Santa Ana, CA Norwalk, CA 5/30/2012 5/30/2012 36.08 0.00 0.00 0.00 36.08]Surveying of well location
Total, CH2M HILL INC Travel Costs 1,316.20 0.00 0.00 0.00 1,316.20

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $

1 PP 1,713.40 1,713.40

3 FI 6,799.35 552.21 1,316.20 3,620.00 12,287.76

5 AN 723.86 723.86

6 DE 506.37 506.37

Task Order Subtotal
Subpool Profit 144.80
TOTAL 9,742.98 552.21 1,316.20 3,620.00 144.80 15,376.19

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 2T

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
No. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 92,241.53 275.01 92,516.54
2 CR 13,209.43 484.88 94.60 1,032.50 14,821.41
3 FI 387,254.24 82,498.58 20,664.10 66,124.39 556,541.31
5 AN 52,527.25 950.19 53,477.44
6 DE 324,025.09 154.25 702.59 324,881.93
7 RA 430.98 430.98
9 RR 74,599.70 324.02 303.05 75,226.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,997.79 531.37 624.56 60,153.72
13 PR 174,806.23 18.60 566.70 175,391.53
Task Order Subtotal
Subpool Fee 2,686.28
TOTAL 1,598,491.59 85,486.21 23,189.40 67,156.89 2,686.28 1,777,010.37

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:
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1034-115

S o 1ors PUBLIC VOUCHER FOR PURCHASES AND VOUCHERNO.
4 Treasury FRM 2000 038

SERVICES OTHER THAN PERSONAL

Financial Management
Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY

Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Jul-12

SCHEDULE NO.

EP-S9-08-04

CONTRACT NUMBER AND DATE

PAID BY

REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
L —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
5/26/2012 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
6/29/2012 Cost $15,376.19
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $15,376.19

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification.”

that

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ compLETE =$ =$1.00

[] pARTIAL BY?

[ FNAL

|:| PROGRESS |TITLE Amount verified:correct for

[] ADVANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
a
< |CASH DATE PAYEE®
& s
" When stated in foreign currency, insert name of currency. PER
 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary", or "Treasurer”, as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606



Substitute for PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 042
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0U02 RI/FS Voucher No. 38
Reporting Period From: 05/26/2012 To: 06/29/2012
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 0.0 80.5 $0.00 $19,022.91
Senior Engineer/Scientist/Specialist 13.0 3,842.0 $2,773.16 $787,931.90
Project Engineer/Scientist/Specialist 1.0 1,876.7 $163.18 $293,630.61
Staff Engineer/Scientist/Specialist 27.0 2,338.4 $3,173.31 $263,903.34
Junior Engineer/Scientist/Specialist 9.0 462.5 $790.56 $40,063.19
Senior Technician 5.9 953.1 $735.97 $114,944.76
Technician 0.0 583.8 $0.00 $40,393.34
Administrative and Clerical 27.4 516.3 $2,106.80 $38,601.54
TOTAL LABOR 83.3 10,653.3 $9,742.98 $1,598,491.59
Other ODCs $552.21 $85,486.21
Travel $1,316.20 $23,189.40
Subpool $3,620.00 $67,156.89
TOTAL NON-LABOR $5,488.41 $175,832.50
Subpool Profit $144.80 $2,686.28
TOTALS - CURRENT AND CUMULATIVE $15,376.19 $1,777,010.37
AMOUNT DUE THIS VOUCHER $15,376.19
CH2M HILL INC $14,231.41 $1,579,493.47
CH2M Hill Affiliates $213.32 $9,310.12
Team Subcontracts $0.00 $0.00
CFEST INC $0.00 $42,492.04
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $32,604.20
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $6,046.35
E2 CONSULTING ENGINEERS INC $931.46 $107,064.19
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $931.46 $188,206.78
TOTALS BY FIRM - CURRENT AND CUMULATIVE $15,376.19 $1,777,010.37

*** This voucher contains confidential business information *** Prj# 386743




	A. Expenditure Limit $1,777,010.37 (93.81 %) of the Task Order Ceiling ($1,894,267.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of Project Controls Specialist and support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	No activity.
	Task 3 - Field Investigation / Data Acquisition (FI)
	Subtask FI.01
	 The Project Manager reviewed RSCC form and other lab issues.
	Subtask FI.02
	 The Sr. Health and Safety Specialist reviewed subcontractors’ health and safety documentation.
	 The Sr. Engineer reviewed waste disposal and hauling subcontractor qualifications.
	 The Staff Geologist performed field oversight of surveying subcontractor for MW32.
	 The Staff Hydrogeologist performed oversight of investigation derived waste pickup.
	 The Contract Administrator prepared subcontract tasking documents.
	Subtask FI.03
	 The Project Manager revised the 2008-2009 groundwater monitoring report.
	 The Project Hydrogeologist reviewed the 2010-2011 groundwater monitoring report.
	 The Staff Hydrogeologist, Junior Hydrogeologist, two Word Processors, and support staff prepared the final 2010-2011 groundwater monitoring report.
	Task 5 - Analytical Support and Data Validation (AN)
	 A Database Specialist updated project database with laboratory results and exported data queries..
	Task 6 - Data Evaluation (DE)
	 The Staff Geologist prepared MW32 boring log.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	No Activity
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting Over 85% of the task order funding ceiling has been expended. It is anticipated that the remaining funding will suffice for the rest of the period of performance.
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